
THE RHODE ISLAND CONVENTION CENTER AUTHORITY

BOARD OF COMMISSIONERS

OPERATIONS AND FACILITIES COMMITTEE MEETING

April 26, 2005 

A meeting of the Operations and Facilities Committee of the Rhode

Island Convention Center Authority Board of Commissioners was

held on April 26, 2005 at the rise of the Finance Committee, pursuant

to notice at the Rhode Island Convention Center Boardroom, One

Sabin Street, Providence, Rhode Island.

Board members present were Committee Chairman, Jerry Massa,

Commissioners Joe Judge, Dale Venturini and David A. Duffy.   

Also in attendance, Jim McCarvill and Theodore Przybyla RICCA;

Harry Jones, Project Consultant; Tim Muldoon and Debbie Tuton,

SMG/RICC.  

Chairman Massa called the meeting to order at 3:30 p.m.

The committee was advised the next meeting would be held on May

17 at the rise of the Finance Committee

Noting the minutes of the previous meeting had been distributed,

Chairman Massa entertained a motion to approve

Upon a motion duly made by Ms. Venturini and seconded by Mr. Duffy



it was unanimously

	VOTED:     to approve the minutes as distributed.

Chairman Massa recognized Harry Jones, Authority consultant, and

asked him to brief the committee on the status of the hotel projects. 

Mr. Jones advised the committee it was unlikely that the escalator

would be open before the sale of the hotel.  E.W. Burman has not

completed the work needed to obtain the necessary inspections and

the current pace of work will result in at least a two week delay.  He

indicated that he and Ted Przybyla are monitoring the project along

with Robinson, Green & Beretta and they will continue to brief Mr.

McCarvill on a daily basis.  Mr. Przybyla indicated he has continued to

hammer the contractor on commitments, but it appears that the

contractor is progressing at their own pace with little regard for their

previous commitments.  The project is almost complete, but without

getting the remainder of the work done that will enable inspections,

the escalator project will continue with delays. Mr. Jones further

advised the committee that there will be substantial punch list issues

to be resolved with the contractor and that retainage is being held on

the project.  The committee was advised that there was a substantial

issue with the poured concrete pad supporting the revolving door.  It

appears that the contractor poured the pad to incorrect dimensions

and then attempted to expand the pad by a few inches with a

subsequent pour.  The architect, Mr. Jones, and Mr. Przybyla are

extremely concerned about the strength of the pour and its ability to



withstand future freeze/thaw cycles.  The contractor was put on

notice and the resolution of the issue is pending.

Chairman Massa thanked Mr. Jones for his continuing involvement.  

Tim Muldoon was recognized and proceeded to brief the committee

on current projects.  Mr. Muldoon reported that remedial action will

commence soon to alleviate the water penetration in south window

walls and the granite paving replacement and caulking will begin

within the next two weeks.  Mr. Muldoon stated that the South Garage

lighting will be upgraded as was previously done in North Garage.

Chairman Massa advised the committee that he had been approached

by the Providence Foundation’s Executive Director for the possible

storage of their maintenance equipment in our garages.  Mr. Muldoon

cautioned the committee that the proposed space is for handicap van

parking, but he would walk the space with Mr. Bodouin to see if

accommodations could be made.  Conversations ensued regarding

the request and the committee chair indicated he would join Mr.

Muldoon in the walk through to ascertain the ability to assist the

foundation.

In conclusion, Mr. Muldoon advised the committee that Ms. Debbie

Tuton had been promoted to Assistant General Manager.  

Hearing no further comments Chairman Massa sought a motion to



adjourn.

Upon a motion duly made by Mr. Judge and seconded by Mr. Duffy, it

was unanimously

VOTED:	To adjourn at 4:00 p.m.


